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ESTIMATE RUN 11/04/2008

ESTIMATE SUMMARY 11:01:48

CONTID: C16563         ESTIMATE NO: 0004 PROG 2005

PCN: 16563-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

BAKERVILLE TO SILVER PLUME PERCENT TIME:

PROJECT NO: STA0703-334                   

BAKERVILLE TO SILVER PLUME

NAME OF ROAD: 070A

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

IDEAL FENCING CORPORATION PAY PERIOD ENDING 11/04/2008 DATE TIME STARTED 06/16/2008

5795 IDEAL DRIVE DATE LET 05/15/2008 DATE WORK BEGAN

 DATE AWARDED 05/22/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/13/2008 DATE ACCEPTED

ERIE CO 80516     303/962-8100 DATE NOTICE TO PROCEED 06/16/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,283,211.72 PARTICIPATING $ $ 83,532.56

AWARD PROJECT AMT: 1,256,471.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

103.33

TIME ALLOW:

ORIG TIME ALLOW:

45 WORK DAYS

WORK DAYS45

95.21%

61,427.35

83,532.56

83,532.56

83,532.56

$

$

$

$

1,221,784.37

0.00

1,221,784.37

0.00

1,221,784.37

-18,847.08

0.00

1,202,937.29

0.00

AMOUNT DUE 1,202,937.29 83,532.56

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 83,532.56

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

46.5
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PCN: 16563-BID    ESTIMATE RUN 11/04/2008

PROJECT: STA0703-334                   ESTIMATE NO: 0004 11:01:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF SLOPE AND DITCH PAVING 12.000 12.000

SY  0.000 0.00

19.05000 12.000 228.60

202-00026  
 

0010 REMOVAL OF DELINEATOR 50.000 50.000

EACH 0.000 0.00

15.35000 50.000 767.50

202-00090  
 

0015 REMOVAL OF IMPACT ATTENUATOR 1.000 1.000

EACH 0.000 0.00

2,975.00000 1.000 2,975.00

202-00895  
 

0020 REMOVAL OF END ANCHORAGE 1.000 1.000

EACH 0.000 0.00

145.00000 1.000 145.00

202-01300  
 

0025 CLEAN CULVERT 1.000 1.000

EACH 0.000 0.00

1,904.00000 1.000 1,904.00

202-04002  
 

0030 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 9,679.000 9,679.000

CY  0.000 0.00

22.75000 9,679.000 220,197.25

203-00060  
 

0035 *BLADING 40.000 0.000

HOUR 0.000 0.00

180.00000 0.000 0.00

203-01500  
 

0040 *TOPSOIL 2,462.000 2,462.000

CY  0.000 0.00

3.15000 2,462.000 7,755.30

207-00205  
 

0045 *STOCKPILE TOPSOIL 2,462.000 2,462.000

CY  0.000 0.00

2.50000 2,462.000 6,155.00

207-00210  
 

0050 *EROSION LOG (12 INCH) 2,730.000 2,380.000

LF  350.000 1,382.50

3.95000 2,730.000 10,783.50

208-00002  
 

0055 *GRAVEL BAG 950.000 940.000

LF  0.000 0.00

7.40000 940.000 6,956.00

208-00034  
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PCN: 16563-BID    ESTIMATE RUN 11/04/2008

PROJECT: STA0703-334                   ESTIMATE NO: 0004 11:01:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 1.000 952.00

952.00000 1.000 952.00

208-00045  
 

0065 *STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000

EACH 0.000 0.00

952.00000 0.000 0.00

208-00070  
 

0070 *SEDIMENT REMOVAL AND DISPOSAL 1.000 0.650

L S 0.350 1,036.61

2,961.75000 1.000 2,961.75

208-00100  
 

0075 *EROSION CONTROL SUPERVISOR 102.000 26.000

HOUR 76.000 6,840.00

90.00000 102.000 9,180.00

208-00205  
 

0080 RESET GROUND SIGN 5.000 4.000

EACH 0.000 0.00

291.15000 4.000 1,164.60

210-00810  
 

0085 *MODIFY INLET 16.000 16.000

EACH 0.000 0.00

3,438.00000 16.000 55,008.00

210-04020  
 

0090 *SEEDING (NATIVE) 4.700 0.000

ACRE 4.700 2,486.30

529.00000 4.700 2,486.30

212-00006  
 

0095 *SOIL CONDITIONING 4.700 0.000

ACRE 4.700 13,921.40

2,962.00000 4.700 13,921.40

212-00032  
 

0100 *MULCHING (WEED FREE HAY) 2.400 0.000

ACRE 2.400 1,020.00

425.00000 2.400 1,020.00

213-00002  
 

0105 *MULCH TACKIFIER 480.000 0.000

LB  480.000 1,032.00

2.15000 480.000 1,032.00

213-00061  
 

0110 *SOIL RETENTION BLANKET (STRAW) 12,300.000 0.000

SY  12,300.000 14,760.00

1.20000 12,300.000 14,760.00

216-00039  
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PCN: 16563-BID    ESTIMATE RUN 11/04/2008

PROJECT: STA0703-334                   ESTIMATE NO: 0004 11:01:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *AGGREGATE BASE COURSE (CLASS 6) 2,308.000 2,308.000

TON 0.000 0.00

24.10000 2,308.000 55,622.80

304-06000  
 

0120 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 1,099.000 1,034.120

TON 9.000 810.00

90.00000 1,043.120 93,880.80

403-00720  
 

0125 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 23.400 23.400

CY  0.000 0.00

530.00000 23.400 12,402.00

507-00100  
 

0130 *INLET GRATING AND FRAME TYPE C 18.000 0.000

EACH 18.000 5,130.00

285.00000 18.000 5,130.00

604-50003  
 

0135 GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 15,813.000 15,813.000

LF  0.000 0.00

26.90000 15,813.000 425,369.70

606-00350  
 

0140 GUARDRAIL TYPE 7 (STYLE CA) 32.000 32.000

LF  0.000 0.00

290.00000 32.000 9,280.00

606-00710  
 

0145 END ANCHORAGE TYPE 3D 4.000 4.000

EACH 0.000 0.00

675.20000 4.000 2,700.80

606-01340  
 

0150 TRANSITION TYPE 3G 2.000 2.000

EACH 0.000 0.00

1,144.70000 2.000 2,289.40

606-01370  
 

0155 MEDIAN TERMINAL 8.000 8.000

EACH 0.000 0.00

4,533.75000 8.000 36,270.00

606-01460  
 

0160 DELINEATOR (TYPE I) 62.000 0.000

EACH 62.000 1,550.00

25.00000 62.000 1,550.00

612-00001  
 

0165 DELINEATOR (TYPE II) 1.000 0.000

EACH 1.000 30.00

30.00000 1.000 30.00

612-00002  
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PCN: 16563-BID    ESTIMATE RUN 11/04/2008

PROJECT: STA0703-334                   ESTIMATE NO: 0004 11:01:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 DELINEATOR (TYPE III) 19.000 0.000

EACH 19.000 589.00

31.00000 19.000 589.00

612-00003  
 

0175 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

16,050.00000 1.000 16,050.00

625-00000  
 

0180 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

64,400.00000 1.000 64,400.00

626-00000  
 

0185 *FLAGGING 400.000 241.000

HOUR 0.000 0.00

20.10000 241.000 4,844.10

630-00000  
 

0190 *TRAFFIC CONTROL INSPECTION 51.000 45.000

DAY 6.000 636.00

106.00000 51.000 5,406.00

630-00007  
 

0195 *TRAFFIC CONTROL MANAGEMENT 48.000 34.000

DAY 14.000 14,070.00

1,005.00000 48.000 48,240.00

630-00012  
 

0200 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.000

EACH 0.000 0.00

21.15000 0.000 0.00

630-80341  
 

0205 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 35.000 18.000

EACH 0.000 0.00

52.90000 18.000 952.20

630-80342  
 

0210 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 28.000 21.600

EACH 0.000 0.00

52.90000 21.600 1,142.64

630-80343  
 

0215 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 188.000 0.000

SF  0.000 0.00

10.60000 0.000 0.00

630-80344  
 

0220 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.800

EACH 0.000 0.00

1,190.10000 1.800 2,142.18

630-80358  
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PCN: 16563-BID    ESTIMATE RUN 11/04/2008

PROJECT: STA0703-334                   ESTIMATE NO: 0004 11:01:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *PORTABLE MESSAGE SIGN PANEL 110.000 83.000

DAY 27.000 3,998.70

148.10000 110.000 16,291.00

630-80359  
 

0230 *DRUM CHANNELIZING DEVICE 100.000 67.500

EACH 0.000 0.00

21.15000 67.500 1,427.63

630-80360  
 

0235 GUARDRAIL TYPE 7 (TEMPORARY) 170.000 0.000

LF  153.000 13,288.05

86.85000 153.000 13,288.05

630-80376  
 

0240 *TRAFFIC CONE 400.000 360.000

EACH 0.000 0.00

7.45000 360.000 2,682.00

630-80380  
 

0245 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000 1.800

EACH 0.000 0.00

17,985.00000 1.800 32,373.00

630-85040  
 

0250 F/A MINOR CONTRACT REVISIONS 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0255 F/A PARTNERING 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0260 F/A FUEL COST ADJUSTMENT 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0265 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0270 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PCN: 16563-BID    ESTIMATE RUN 11/04/2008

PROJECT: STA0703-334                   ESTIMATE NO: 0004 11:01:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 F/A EROSION CONTROL 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $83,532.56 1,214,706.50CURRENT AMT 1,276,133.85 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0280 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

490.00000 1.000 490.00

620-00020  
 

0285 *FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

6,587.87000 1.000 6,587.87

620-00002  
 

CAT 0400 $0.00 7,077.87CURRENT AMT 7,077.87 $$

PROJECT TOTAL 83,532.56 $ 1,221,784.37CURRENT AMT 1,283,211.72 $$


